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ESTIMATE RUN 08/06/2013

ESTIMATE SUMMARY 10:49:22

CONTID: C17558         ESTIMATE NO: 0002 PROG 2005

PCN: 17558-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 Monte Vista Reconstruction PERCENT TIME:

PROJECT NO: NH 1602-127                   

US 160/285 Monte Vista Intersection

NAME OF ROAD: 160A

PROJECT COUNTIES: RIO GRANDE

CONTRACTOR:

CONCRETE WORKS OF COLORADO INCORPORATED PAY PERIOD ENDING 07/26/2013 DATE TIME STARTED 06/10/2013

1260 ROCK CREEK CIRCLE DATE LET 04/11/2013 DATE WORK BEGAN 06/10/2013

 DATE AWARDED 04/26/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/08/2013 DATE ACCEPTED

LAFAYETTE CO 80026     303 665 2933 DATE NOTICE TO PROCEED 06/10/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,238,836.05 PARTICIPATING $ $ 659,025.30

AWARD PROJECT AMT: 3,984,902.55 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -17,055.16

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

32.64

FIXED COMPLETION DATE

FIXED COMPLETION DATE

25.06%

3,176,635.70

659,025.30

659,025.30

641,970.14

$

$

$

$

1,062,200.35

0.00

1,062,200.35

0.00

1,062,200.35

-26,434.81

0.00

1,035,765.54

0.00

AMOUNT DUE 1,035,765.54 641,970.14

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 641,970.14

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

47.0 TIME ALLOW: 10/31/2013 ??:??:??

ORIG TIME ALLOW: 10/31/2013 ??:??:??
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PCN: 17558-BID    ESTIMATE RUN 08/06/2013

PROJECT: NH 1602-127                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:49:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Sidewalk 299.000

0.000

202-00200  
 

4,387.000

SY  

6.10000 1,823.90299.000

0.00

0010 *Removal of Curb and Gutter 1,371.000

411.000

202-00203  
 

7,156.000

LF  

4.00000 7,128.001,782.000

1,644.00

0015 *Removal of Concrete Curb Ramp 0.000

42.000

202-00206  
 

344.000

SY  

7.40000 310.8042.000

310.80

0020 *Removal of Concrete Pavement (Special) 5,800.000

0.000

202-00212  
 

14,501.000

SY  

12.00000 69,600.005,800.000

0.00

0025 *Removal of Asphalt Mat (Planing) 5,977.000

0.000

202-00240  
 

34,042.000

SY  

4.00000 23,908.005,977.000

0.00

0030 *Removal of Light Standard 0.000

1.000

202-00700  
 

5.000

EACH

434.00000 434.001.000

434.00

0035 *Removal of Light Standard Foundation 4.000

2.000

202-00705  
 

10.000

EACH

310.00000 1,860.006.000

620.00

0040 *Removal of Ground Sign 11.000

1.000

202-00810  
 

33.000

EACH

155.00000 1,860.0012.000

155.00

0045 *Removal of Sign Panel 4.000

2.000

202-00821  
 

23.000

EACH

31.00000 186.006.000

62.00

0050 *Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

1.000

L S 

3,100.00000 0.000.000

0.00

0055 *Unclassified Excavation 928.000

150.500

203-00000  
 

2,300.000

CY  

35.00000 37,747.501,078.500

5,267.50
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PCN: 17558-BID    ESTIMATE RUN 08/06/2013

PROJECT: NH 1602-127                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:49:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Muck Excavation 0.000

0.000

203-00100  
 

0.000

CY  

40.00000 0.000.000

0.00

0065 Rolling 0.000

0.000

203-01140  
 

0.000

HOUR

83.00000 0.000.000

0.00

0070 Blading 0.000

0.000

203-01500  
 

0.000

HOUR

133.00000 0.000.000

0.00

0075 Combination Loader 0.000

0.000

203-01594  
 

0.000

HOUR

74.50000 0.000.000

0.00

0080 *Potholing 5.500

17.500

203-01597  
 

50.000

HOUR

341.00000 7,843.0023.000

5,967.50

0085 Sweeping (With Pickup Broom) 0.000

6.000

203-01622  
 

6.000

HOUR

167.00000 1,002.006.000

1,002.00

0090 *Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000

LF  

4.95000 0.000.000

0.00

0095 *Silt Fence 0.000

0.000

208-00020  
 

0.000

LF  

1.55000 0.000.000

0.00

0100 *Gravel Bag 86.000

0.000

208-00034  
 

200.000

LF  

8.65000 743.9086.000

0.00

0105 Concrete Washout Structure 0.000

0.000

208-00045  
 

2.000

EACH

916.00000 0.000.000

0.00

0110 Storm Drain Inlet Protection 9.000

12.000

208-00050  
 

44.000

EACH

217.00000 4,557.0021.000

2,604.00
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PCN: 17558-BID    ESTIMATE RUN 08/06/2013

PROJECT: NH 1602-127                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:49:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000

EACH

1,960.00000 0.000.000

0.00

0120 Removal and Disposal of Sediment (Labor) 0.000

8.000

208-00103  
 

8.000

HOUR

45.00000 360.008.000

360.00

0125 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000

HOUR

75.00000 0.000.000

0.00

0130 Sweeping (Sediment Removal) 0.000

17.000

208-00106  
 

60.000

HOUR

91.50000 1,555.5017.000

1,555.50

0135 Removal of Trash 0.000

0.000

208-00107  
 

10.000

HOUR

45.00000 0.000.000

0.00

0140 *Erosion Control Supervisor 13.000

15.000

208-00206  
 

112.000

DAY 

120.00000 3,360.0028.000

1,800.00

0145 Temporary Berms 0.000

0.000

208-00300  
 

0.000

LF  

2.65000 0.000.000

0.00

0150 *Reset Ground Sign 0.000

0.000

210-00810  
 

4.000

EACH

248.00000 0.000.000

0.00

0155 *Reset Sign Panel 0.000

0.000

210-00815  
 

12.000

EACH

31.00000 0.000.000

0.00

0160 *Reset Traffic Signal Head 0.000

0.000

210-00831  
 

6.000

EACH

310.00000 0.000.000

0.00

0165 Adjust Manhole 0.000

2.000

210-04010  
 

14.000

EACH

489.00000 978.002.000

978.00
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PCN: 17558-BID    ESTIMATE RUN 08/06/2013

PROJECT: NH 1602-127                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:49:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Modify Inlet 0.000

13.000

210-04020  
 

20.000

EACH

2,000.00000 26,000.0013.000

26,000.00

0175 Adjust Valve Box 0.000

0.000

210-04050  
 

25.000

EACH

241.00000 0.000.000

0.00

0180 *Seeding (Native) 0.000

0.000

212-00006  
 

0.500

ACRE

3,100.00000 0.000.000

0.00

0185 *Soil Conditioning 0.000

0.000

212-00032  
 

0.500

ACRE

6,810.00000 0.000.000

0.00

0190 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.500

ACRE

3,100.00000 0.000.000

0.00

0195 *Mulch Tackifier 0.000

0.000

213-00061  
 

100.000

LB  

4.35000 0.000.000

0.00

0200 *Soil Binder 0.000

0.000

213-00100  
 

0.500

ACRE

1,860.00000 0.000.000

0.00

0205 *Soil Retention Blanket (Biodegradable Straw/Coconut) 0.000

0.000

216-00042  
 

20.000

SY  

12.50000 0.000.000

0.00

0210 Environmental Health and Safety Management 0.000

0.250

250-00010  
 

1.000

L S 

2,480.00000 620.000.250

620.00

0215 Monitoring Technician 0.000

0.000

250-00050  
 

30.000

HOUR

84.50000 0.000.000

0.00

0220 Health and Safety Officer 0.000

0.000

250-00110  
 

10.000

HOUR

109.00000 0.000.000

0.00
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PCN: 17558-BID    ESTIMATE RUN 08/06/2013

PROJECT: NH 1602-127                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:49:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Aggregate Base Course (Class 6) 1,709.000

327.500

304-06000  
 

4,889.000

TON 

25.00000 50,912.502,036.500

8,187.50

0230 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

400.000

TON 

30.00000 0.000.000

0.00

0235 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

300.000

SY  

180.00000 0.000.000

0.00

0240 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

259.800

403-34721  
 

2,500.000

TON 

124.00000 32,215.20259.800

32,215.20

0245 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

1,180.000

GAL 

25.00000 0.000.000

0.00

0250 *Concrete Pavement (10 Inch) 0.000

5,630.900

412-01000  
 

14,501.000

SY  

60.50000 340,669.455,630.900

340,669.45

0255 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000

SY  

2.70000 0.000.000

0.00

0260 *Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

76.000

LF  

434.00000 0.000.000

0.00

0265 Geogrid Reinforcement 0.000

0.000

506-01020  
 

0.000

SY  

5.35000 0.000.000

0.00

0270 Concrete Sidewalk 0.000

0.000

608-00000  
 

3,961.000

SY  

36.00000 0.000.000

0.00

0275 Concrete Curb Ramp 0.000

21.400

608-00010  
 

344.000

SY  

188.00000 4,023.2021.400

4,023.20
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PCN: 17558-BID    ESTIMATE RUN 08/06/2013

PROJECT: NH 1602-127                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:49:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Curb and Gutter Type 2 (Section II-B) 0.000

1,900.000

609-21020  
 

7,744.000

LF  

18.50000 35,150.001,900.000

35,150.00

0285 Median Cover Material (4 Inch Patterned Concrete) 0.000

60.000

610-00024  
 

3,719.000

SF  

6.25000 375.0060.000

375.00

0290 *2 Inch Electrical Conduit (Plastic) 0.000

2,282.000

613-01200  
 

7,000.000

LF  

12.50000 28,525.002,282.000

28,525.00

0295 *2-1/2 Inch Electrical Conduit (Plastic) 0.000

85.000

613-01250  
 

375.000

LF  

15.00000 1,275.0085.000

1,275.00

0300 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

500.000

LF  

16.00000 0.000.000

0.00

0305 *Wiring 0.000

0.000

613-10000  
 

1.000

L S 

15,500.00000 0.000.000

0.00

0310 *Luminaire (LED) 0.000

0.000

613-13000  
 

12.000

EACH

3,100.00000 0.000.000

0.00

0315 *Light Standard Foundation 0.000

10.000

613-40010  
 

39.000

EACH

1,050.00000 10,500.0010.000

10,500.00

0320 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

268.000

SF  

16.00000 0.000.000

0.00

0325 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

180.000

SF  

21.00000 0.000.000

0.00

0330 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

209.000

LF  

12.50000 0.000.000

0.00
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PCN: 17558-BID    ESTIMATE RUN 08/06/2013

PROJECT: NH 1602-127                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:49:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

23.000

EACH

62.00000 0.000.000

0.00

0340 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

155.000

LF  

21.00000 0.000.000

0.00

0345 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

12.000

EACH

341.00000 0.000.000

0.00

0350 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

8.000

EACH

929.00000 0.000.000

0.00

0355 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

8.000

EACH

805.00000 0.000.000

0.00

0360 *Traffic Signal Face (12-12-12-12-12) 0.000

0.000

614-70560  
 

8.000

EACH

1,300.00000 0.000.000

0.00

0365 *Pedestrian Push Button (Special) 0.000

0.000

614-72862  
 

24.000

EACH

372.00000 0.000.000

0.00

0370 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

12.000

EACH

1,240.00000 0.000.000

0.00

0375 *Fire Preemption Unit and Timer 0.000

0.000

614-72866  
 

4.000

EACH

7,430.00000 0.000.000

0.00

0380 *Loop Detector Wire (Prefab) Special 0.000

1,189.000

614-72871  
 

4,290.000

LF  

12.50000 14,862.501,189.000

14,862.50

0385 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

2.000

EACH

18,600.00000 0.000.000

0.00
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PCN: 17558-BID    ESTIMATE RUN 08/06/2013

PROJECT: NH 1602-127                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:49:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0.000

0.000

614-81140  
 

2.000

EACH

19,800.00000 0.000.000

0.00

0395 *Controller (Type 170E-HC11) 0.000

0.000

614-86246  
 

1.000

EACH

18,600.00000 0.000.000

0.00

0400 Construction Surveying 0.280

0.210

625-00000  
 

1.000

L S 

51,400.00000 25,186.000.490

10,794.00

0405 *Mobilization 0.248

0.248

626-00000  
 

1.000

L S 

365,000.00000 181,040.000.496

90,520.00

0410 Public Information Services 0.250

0.000

626-01000  
 

1.000

L S 

13,500.00000 3,375.000.250

0.00

0415 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

46.000

GAL 

235.00000 0.000.000

0.00

0420 *Pavement Marking Paint (Waterborne) 20.500

2.400

627-00011  
 

92.000

GAL 

43.50000 996.1522.900

104.40

0425 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

3,663.000

SF  

14.00000 0.000.000

0.00

0430 *Methyl Methacrylate Pavement Marking (Inlaid) 
"Word/Symbol"

0.000

0.000

627-40003  
 

1,294.000

SF  

23.00000 0.000.000

0.00

0435 *Methyl Methacrylate Pavement Marking (Inlaid) 
"XWalk/Stop Bar"

0.000

0.000

627-40003  
 

4,417.000

SF  

21.00000 0.000.000

0.00

0440 *Flagging 695.000

688.000

630-00000  
 

7,500.000

HOUR

25.00000 34,575.001,383.000

17,200.00
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PCN: 17558-BID    ESTIMATE RUN 08/06/2013

PROJECT: NH 1602-127                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:49:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Traffic Control Inspection 14.000

11.000

630-00007  
 

53.000

DAY 

136.00000 3,400.0025.000

1,496.00

0450 *Traffic Control Management 13.000

17.000

630-00012  
 

100.000

DAY 

743.00000 22,290.0030.000

12,631.00

0455 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

3.000

EACH

496.00000 0.000.000

0.00

0460 *Barricade (Type 3 M-B) (Temporary) 2.500

0.500

630-80336  
 

8.000

EACH

124.00000 372.003.000

62.00

0465 *Construction Traffic Sign (Panel Size A) 22.000

-1.500

630-80341  
 

80.000

EACH

25.00000 512.5020.500

-37.50

0470 *Construction Traffic Sign (Panel Size B) 15.000

3.000

630-80342  
 

112.000

EACH

49.50000 891.0018.000

148.50

0475 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

8.000

EACH

62.00000 0.000.000

0.00

0480 *Construction Traffic Sign (Special) 0.000

36.000

630-80344  
 

82.000

SF  

25.00000 900.0036.000

900.00

0485 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

4.000

EACH

6,200.00000 12,400.002.000

0.00

0490 *Advance Warning Flashing or Sequencing Arrow Panel (A 
Type) 

0.500

0.000

630-80356  
 

1.000

EACH

929.00000 464.500.500

0.00

0495 *Drum Channelizing Device 54.000

3.500

630-80360  
 

150.000

EACH

12.50000 718.7557.500

43.75
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PCN: 17558-BID    ESTIMATE RUN 08/06/2013

PROJECT: NH 1602-127                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:49:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Drum Channelizing Device (With Light) (Steady Burn) 4.000

0.000

630-80364  
 

20.000

EACH

49.50000 198.004.000

0.00

0505 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000

LF  

26.50000 0.000.000

0.00

0510 *Traffic Cone 40.000

0.000

630-80380  
 

300.000

EACH

9.90000 396.0040.000

0.00

0515 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

1.000

L S 

3,100.00000 0.000.000

0.00

0520 *Traffic Signal (Temporary) 0.500

0.000

630-86800  
 

1.000

L S 

37,200.00000 18,600.000.500

0.00

0525 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

200,000.000

F A 

1.00000 0.000.000

0.00

0530 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0535 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

21,000.000

F A 

1.00000 0.000.000

0.00

0540 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

22,000.000

F A 

1.00000 0.000.000

0.00

0545 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

44,700.000

F A 

1.00000 0.000.000

0.00

0550 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

31,540.000

F A 

1.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:49:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

47,250.000

F A 

1.00000 0.000.000

0.00

0560 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

512.000

HOUR

1.00000 0.000.000

0.00

0565 F/A Adjust Utilities 0.000

0.000

700-70060  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0570 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0575 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

CAT 1,016,700.35659,025.304,193,336.05CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0580 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

20,000.00000 20,000.001.000

0.00

0585 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

23,000.00000 23,000.001.000

0.00

0590 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

2,500.00000 2,500.001.000

0.00

CAT 45,500.000.0045,500.00CURRENT AMT0400 $ $ $

$ 1,062,200.35659,025.30$4,238,836.05$CURRENT AMTPROJECT TOTAL


